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POLREP 31
PATMERTON ZINC NPL SITE
. PALMERTON BOROUGH, CARBON CO., PA 18071

ATTN: CHARLIE KLEEMAN
cC: FRED MACMILLAN

I. SITUATION (AS OF 10 MAY 1996)
EVENT: - ROUTINE REMOVAL OPERATIONS

A. PALMERTON INTERIM REMOVAL ACTION SITE OPERATIONS
CONTINUED THIS PERIOD (03 MAY THROUGH 10 MAY) WITH
EXTERIOR CLEANUP WORK AT TWO LOCATIONS.

B. COSTS TO DATE (DATES)

UTILIZED CEILING

EPA DIRECT 05/10/96 $ 74,448 = $ 83,800
EPA INDIRECT 05/10/96 $ 137,796 $ 150,000
OTHER 11/13/95 .$ 162,538 $ 200,000
TAT 5/10/96 , $ 292,111 $ 400,000
ERCS 2/23/96 $ 1,943,033 $ 2,400,000
UNALLOCATED $ 344,538
TOTAL Co $ 2,609,926 $ 3,628,338

. C. THE CONTINUED LEVEL OF COMMUNITY INTEREST (THUS FAR)
APPEARS TO BE MODERATE. CONTINUED INTEREST WILL LEAD TO

A NEED FOR ADDITIONAL FUNDING. THE OSC HAS PREPARED AN
ADDITIONAL FUNDING REQUEST. -

D. LATE ENTRY - ON 25 FEBRUARY 1996, AT APPROXIMATELY 21390,
) " THE EPA COMMAND POST AT THE 0O/BRIEN MACHINERY SITE WAS
BURNED TO THE GROUND. THIS ENTRY IS MADE HERE SINCE
FILES RELEVANT TO THE PALMERTON SITE WERE MAINTAINED AT
THAT FACILITY INCLUDING CONTRACT FILES AND EPA LOGBOOK
FILES. THE EXTENT OF LOSS OF CONTRACTOR FILEsS (VS.
REPLACEMENT) IS NOT YET FULLY KNOWN. EPA OSC LOG FILES,
IN THE FORM OF ELECTRONIC DISC, ARE NOT REPLACEABLE. O0SC
TOWLE MAINTAINED SOME PAIMERTON FILES AT THE O‘BRIEN SITE

SINCE HE WAS THE OSC FOR BOTH SITES. -

II. ACTIONS TAKEN —

A.  EXTERIOR CLEANUP OPERATIONS WERE INITIATED 04 MAY 1596
AFTER RAIN DELAYED THE ANTICIPATED 03 MAY START DATE.
PREPARATION ACTIVITIES INITIATED 04 MAY AND PROPERTIES
WERE PREPARED FOR NEW VEGETATIVE COVER 10 MAY 1996. WET
WEATHER HAS SLOWED PROGRESS.

B. EPA CRC BROWN AND OSC TOWLE SCHEDULED PROPERTIES FOR
. SAMPLING DURING THE WEEK OF 20 MAY.
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0SC TOWLE SCHEDULED PROPERTIES FOR CLEANUP. THUS FAR,
CLEANUPS ARE SCHEDULED THROUGH THE WEEK OF 03 JUNE.

SATA.CONTRACTORZMAKING AMENDMENTS TO THE SAMPLING PLAN TO
ACCOMMODATE MODIFIED DUST SAMPLING PROGRAM.

0SC ATTEMPTED TO PURCHASE ROTOR TILLER TO EFFECT SAVINGS
OVER. FREQUENT RENTAL 'OF MACHINE AND LABOR COSTS
ASSOCTATED WITH OBTAINING MACHINE. REGIONAL MANAGEMENT
IS RELUCTANT TO PURCHASE DUE TO TEE APPARENT DIFFICULTY
OF ITS FINAL DISPOSITION AFTER THE PROJECT IS COMPLETED.

IITI. FUTURE ACTIONS

D.

CONTINUE SITE CLEANUP ACTIVITIES AT ELIGIBLE RESIDENCES.

CONTINUE COQORDINATION OF AND SCHEDULING OF RESIDENTIAL
CLEANUPS.

CONDUCT ENVIRONMENTAL SAMPLING DURING THE WEEK OF 20 MAY
1996 INCLUSIVE OF SOIL AND DUST SAMPLING.

CONTINUE TO _EVALUATE MORE COST EFFECTIVE MEANS OF
OBTAINING TILLER EQUIPMENT.

MICHAEL TOWLE, OSC
EPA REGION III
PHILADELPHIA, PA
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